DRAFT DELIBERATIVE (June 24, 2020)
Final EIS comment letter preparation schedule {assumes 30-day comment period
beginning July 24) Final EIS comment letter meetings schedule
# of
business meeting
Task # Subtask # |Description start date end date days Topic date
Review FEIS and prepare draft FEIS NEPA
1 comment letter
Associate reviewers review FEIS &
la provide comments to Molly 24-Jul 3-Aug 6
Molly consolidates comments & drafts
1b letter, Patty reviews 4-Aug 6-Aug 3
R10/HQ Division Directors, key staff,
1c and R10 ORC review letter 7-Aug  11-Aug 3 Briefing for R10 RA 11-Aug
Patty and Molly revise letter, team
id prepare briefing materials 12-Aug  14-Aug 3 Career Leadership Briefing / Discussion 12-Aug
2| R10 RA/HQ AA review letters - OFA coordinates 15-Aug  19-Aug 3 Senior Leadership Briefing 14-Aug
|
3 Final letter revision and review by R10 20-Aug  24-Aug 3
3a Patty and Molly revise letter 20-Aug  21-Aug 2
3b Final R10 review and signature 24-Aug 1
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